
Short-Term Family Housing Advisory 
Team Meeting 

Ward 7 – 5004 D Street, SE 

May 15, 2017 
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• Welcome and Introductions 

• Pre-construction Planning  

• Communication During Construction  

• Good Neighbor Agreement 

• Future Meetings  

• Next Steps 

    

 

 

 

Agenda 



Follow –ups from our last meeting 

DPW – litter and trash collection - Completed 

DDOT – traffic calming - Completed 

Site Utilization Plan – Completed (included in 
tonight’s presentation) 

Good Neighbor Agreement Template – Completed 
(included in tonight’s presentation) 

Pre-construction meeting with community 
stakeholders – to be planned tonight  
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Scope of Advisory Team 

IN-SCOPE 

• Listening and responding to concerns and questions regarding quality of life 
issues during construction and how the program impacts the community. 

• Working with the program service provider to establish shared expectations 
for both the community and the program regarding being “good neighbors.” 

 

OUT-OF-SCOPE 

• Program Components and Rules and Regulations relating to the Short-term 
family housing program. 
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• Work with AT on Construction Management Guidelines (March-June 2017) 

• Construction begins (Spring 2017) 
• Spring 2017 (May/June) – Mobilization; Site Controls; E&S control measures 

• Summer 2017 (July/August/September) – Earthwork, sheeting and shoring, Below Slab 
Utilities & Concrete Activities 

• Fall 2017 (October/November/December) – Concrete & Framing Activities; MEP Rough-In 

• Winter 2018 (January/February/March) – Skin and Façade Treatments: Deliveries of sizable 
materials & staging  

• Spring 2018 (April/May/June) - Site improvements/ Hardscape, Landscape; Roofing; Drywall; 
Painting; Millwork; Glazing; Flooring 

• Good Neighbor Agreement Finalized (Spring/Summer 2018) 

• Ward 7 program opens (Fall 2018) 

• Close DC General (End of 2018) 

Timeline – Moving Forward (Ward 7 specific) 



Exterior  
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July 2017   
- Clear site of all debris and 
trash 
- Install construction fence 
and gate for safety and 
security 
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Ward 7 Construction  

Vehicular Traffic 

New Fence 

Construction Entrances 

Dumpster 

 Porta Johns 

Pedestrian Traffic 

Building Outline 

Legend: 

Construction Trailer 

Laydown area 
for equipment 
and deliveries 

Remove concrete 
barrier and trash 
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Ward 7 - Construction  

July 2017   
- Clear site of all debris and 
trash 
- Install construction fence 
and gate for safety and 
security 
 - Install sediment and 
erosion controls and  

Stabilized 
Construction 
Entrance 

Vehicular Traffic 

New Fence 

Construction Entrances 

Dumpster 

 Porta Johns 

Pedestrian Traffic 

Building Outline 

Legend: 

Construction Trailer 

Silt Fence 
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Ward 7 - Construction  

Fall 2017    
 
 - Underground utility work. 
Partial road closures.  
 
- Foundations, concrete 
deliveries and dump trucks 
hauling spoils 

Domestic 
Water and 
Storm Water 
Utility Work 

Vehicular Traffic 

New Fence 

Construction Entrances 

Dumpster 

 Porta Johns 

Pedestrian Traffic 

Building Outline 

Legend: 

Construction Trailer 

Silt Fence 

Concrete Foundations 
Within Building Footprint 
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Ward 7 - Construction  

Spring 2018  
 
- Interior Work (Electrical 
and Mechanical Rough-In) 
- Flooring, Painting, 
Cabinets  
- Playground Equipment and 
Sitework 

Domestic 
Water and 
Storm Water 
Utility Work 

Vehicular Traffic 

New Fence 

Construction Entrances 

Dumpster 

 Porta Johns 

Pedestrian Traffic 

Building Outline 

Legend: 

Construction Trailer 

Silt Fence 
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• Make sure we have the best email address for you 
(see Elizabeth Horen – Elizabeth.Horen@dc.gov) 

• Next Meeting –   

• Website: mayor.dc.gov/HomewardDC  

• Thank you for participating! 

 

Summary of Next Steps & Adjourn 


